STATE OF CALIFORNIA—BUSINESS, TRANSPORTATION AND HOUSING AGENCY

EDMUND G, BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION

DIVISION OF PLANNING AND LOCAL ASSISTANCE
464 W. 4™ STREET, 6™ Floor, MS-760

SAN BERNARDINO, CA 92401-1400

PHONE (909) 383-4030

FAX (909) 383-5936

TTY 711

www.dot.ca.gov/dist8/

May 18, 2015

Mr. Michael Hudson
Public Works Director
City of Montclair
5111 Benito Street
Montclair, CA 91763

Dear Mr. Hudson:

Flex your power!
Be energy efficient!

08-SBD-0-MCL

PNRSHPL 5326(016)

MONTE VISTA AVENUE FROM NORTH
OF MISSION BOULEVARD TO NORTH OF
BROOKS STREET

We have reviewed and processed your obligation submittal for the above-referenced project
through Caltrans Headquarters and the Federal Highway Administration (FHWA). You are
hereby authorized to begin the Preliminary Engineering (PE) phase of your project.

Attached is a copy of the authorizing document (E-76), Sequence 1 for your file and records. If
you plan to utilize private/outside consultant services, please be reminded of the Consultant
Selection and Audit Process as outlined in Chapter 10 of our Local Assistance Procedures

Manual (LAPM).

If you have any questions, please call me, or Carol Green of my staff at (916) 651-8909.

Sincerely,

W

i Sean Yeung, P.E.
““M/ District 8 Local Assistance Engineer

Attachment

cc:  SANBAG - Philip Chu
File

“Caltrans improves mobility across California”



AUTHORIZATION / AGREEMENT SUMMARY - (E-76)

FEDERAL AID PROGRAM CALIFORNIA DEPARTMENT OF TRANSPORTATIC
DLA LOCATOR: 08-SBD-0-MCL PROJECT LOCATION:
PREFIX: PNRSHPL MONTE VISTA AVENUE FROM NORTH OF MISSION BOULEVARD TO NORTH OF BROOKS STREET
PROJECT NO:  5326(016) TYPE OF WORK:
SEQ NO: 1 NEW OVERHEAD (TC) PREV AUTH / AGREE DATES:
STATE PROJ NO:0812000175L-N FED RR NO'S: 746936 PE:
AGENCY: MONTCLAIR PUC CODES: 001B- 003- R/W:
ROUTE: PROJ OVERSIGHT: DELEGATED/LOCAL ADMIN CON:
TIP DATA ENV STATUS / DT: DELEG TO STATE USC 326/SEC 6004 07/19/2013 SPR:
MPO: SCAG RW STATUS /DT: McCs:
FSTIP YR: 14/15 INV RTE: OTH:
STIP REF: 209-5000-1604 BEG MP:
DISASTER NO: END MP:
BRIDGE NO'S:
PROG CODE LINE NO IMPV TYPE FUNC SYS URBAN AREA URB/RURAL DEMO ID
HY10 1 15 M RIVERSIDE-SAN BERNARDINO URBAN CA552
LY10 1" 15 M RIVERSIDE-SAN BERNARDINO URBAN CA552
FUNDING SUMMARY
PHASE PROJECT COST FEDERAL COST AC COST
PREV. OBLIGATION $0.00 $0.00 $0.00
PE THIS REQUEST $1,800,000.00 $1,439,839.50 $0.00
SUBTOTAL $1,800,000.00 $1,439,839.50 $0.00
PREV. OBLIGATION $0.00 $0.00 $0.00
R/W THIS REQUEST $0.00 $0.00 $0.00
SUBTOTAL $0.00 $0.00 $0.00
PREV. OBLIGATION $0.00 $0.00 $0.00
CON THIS REQUEST $0.00 $0.00 $0.00
SUBTOTAL $0.00 $0.00 $0.00
TOTAL: $1,800,000.00 $1,439,839.50 $0.00
STATE REMARKS

07/24/2014 This is a Demo project for Grade separation part of Alameda Corridor Grade Separation Projects. The proposed amendment No. 19 is to program $1,440,000 of DEMO SAFETEA-LU funds for the PE phase
project. The funds for the PE phase of the project (SCAG) approved the Amendments No. 19 on July 17, 2014. The DEMO ID is 552.

The funds are programmed for year 2013/2014.

12/03/2014 SEQ 1. This request is for Preliminary Engineering (PS&E) for the design of Monte Vista/UPRR Grade Separation Project. The project proposes to construct a grade separation at the existing crossing of M
Vista and Union Pacific Railroad (UPRR) tracks in Montclair. The project will elevate Monte Vista Avenue over the railroad tracks and State Street. The PE phase is to be funded with DEMO funds CA ID 5
local match. PE fund are programmed in SCAGs 2015 FTIP approved on 03/09/2015, Amendment #5. Federal funding is capped at $1,439,839.50. Reimbursed up to maximum federal funds with HY10
($273,751) and LY10 ($1,166,088.50) at 100% reimbursement ratio. Toll credits used in lieu of local match.

DEMO ID CA 552, SAFETEA-LU HPP # 2254, FTIP ID 20010135, Advantage ID 0812000175; CRS 14v24
Exhibit 9D DBE Methodology dated May 2014. PDQA approval 1/23/2015
CE was issued on 7/19/2013 and revalidated on 3/19/2014. Finance Letter dated 5/1/2015

RR PUC CPUC Crossing ID No. 001B-517.40 & 003-35.00
RR Fed No. DOT ID No. 746936L

State Funded Related Projects
—- TCRPO01 5326(007), EA 08-412344L Alameda Corridor East on the Union Pacific Railroad at Monte Vista Avenue - Construct Grade Separations
--- TCRPO1 5326(008), EA 08-412434L Alameda Corridor East on the Union Pacific Railroad (Alhambra Line)at Ramona Avenue- Construct Grade Separations



03/02/2015

04/22/2015

04/22/2015
04/30/2015

05/01/2015

05/01/2015

Federal Funded Related Project
--- PNRSCML 5326(006) - Ramona Avenue and the Union Pacific Railroad (UPRR) tracks. Final Vouchered 10/4/2012

Agreement End Date = 5/1/2025

This is a request for preliminary engineering funding to develop plans, specifications, and estimates (PS&E) for constructing an overhead on Monte Vista Avenue from north of Mission Boulevard to north of |
Street at the existing Union Pacific Railroad grade crossing in the City of Montclair using High Priority Program (HPP) DEMO funds programmed for FY 14-15 in Amendment #5 approved on 3/09/15 to SCA!
FTIP. State funds previously allocated for this project was reprogrammed to the neighboring Ramona Avenue grade separation project. The original NEPA determination approved on 7/19/13 was re-valida
12/04/14. Federal funding is capped at $1,439,839.50 for preliminary engineering for PS&E with a maximum reimbursement ratio of 100% using toll credits in lieu of non-federal matching funds. Reimburse
HY10 and LY10 DEMO funds at 100% on a lump sum reimbursement basis up to the federal amounts shown for preliminary engineering. SAFETEA-LU HPP #2254, DEMO ID CA552.

Use the extra $0.50 of LY10.

This project will use toll credits in lieu or non-federal match resulting in federal reimbursement rate of 100%

Project Summary:
TOTAL COSTS PARTIC. COSTS FED FUNDS FED FUNDS Local Funds
(HY10) (LY10)
Line 11 - PE (Design) $ 1,800,000.00 $1.439,839.50 $273,751.00 $ 1,166,088.50 $ 360,160.50

Project Cost Breakdown

TOTAL COSTS PARTIC. COSTS  FED FUNDS Local Funds Toll Credits
HY10 $ 450,000 $ 273,751.00 § 273,751.00 $ 176,249.00 $ 54,750.00
LY10 $ 1,350.000 $1,166,088.50 $ 1,166,088.50 $183,911.50 $233,217.70
Total $ 1,800,000 $1,439,839.50 $1,439,088.50 $ 360,160.50 $ 287,967.90

PE (ENV) funded with City funds = $ 2,500,000

TCRP funds history.

OVERALL SUMMARY.

Original allocation for both was $18M but was reduced to $12M over time. $2 million of which went to Ramona.
$12M of TCRP money was earmarked to be used on both the Monte Vista Ave. and Ramona Ave. grade separations
Early 2001 Ramona and Monte Vista projects lumped together known collectively as Project #55.1.

RAMONA
Originally, the Ramona project was not to receive any TCRP funds. CMAQ funds was used for RAMONA but not enough to build the project. SANBAG gave City $2 million TCRP for the Ramona Project.

MONTE VISTA
Rest of TCRP funds went to the Monte Vista Project about $16 million initially.

Late 2002 CEQA process and most of the design had been completed but State withdrew all TCRP funding. Montclair was unable to find funding to replace TCRP.

Over three years later, the State restored some of the funding, but not to the original amount. Less than $10 million per Montclair (not enough to complete the right-of-way acquisition). Montclair used local !
complete R/W.

Montclair obtained HPP money and tried to use it for NEPA process. However, design was nearly complete so,and federal funds is ineligible for NEPA. Environmental clearance should precede final desigr
Montclair used local money to finish NEPA clearance.

Montclair has nearly complete design, but is unable to use the design because design standards have changed since 2001, UPRR will no longer permit the three span structure they originally approved. It
has to be a two span structure. Hence, Montclair need to re-design the project.



05/01/2015

Montclair also wanted to use the original designer to complete the original design, but Montclair lost Redevelopment Agency fund, and did not have the funds to complete design. So, Montclair wanted to u:
HPP money to pay consultant, but because there was no DBE goal, HPP funds was not allowed. Montclair initially followed the state guidelines based on the TCRP funding at the time and does not require

requirements.
FUNDS RECONCILIATION FROM SANBAG and MONTCLAIR

Ramona Final Invoice May, 2011
Total reimbursement for Phase 1, Environmental:
Total reimbursement for Phase 2, Design:

Total reimbursement for Phase 3, Right of Way:
Total Monte Vista reimbursement:

Total reimbursement for both projects:

Monte Vista Invoice 8 Dec., 2001
Invoice 62 Nov., 2010

TCRP ALLOCATION SUMMARY

Total reimbursement requests for Phase 4, Construction phase:

$2,350,000.00

$202,860.25
$1,024,622.91
$8,457,792.23
$9,685,275.39
$12,035,275.39

This project is part of the Traffic Congestion Relief Program (TCRP) Project 55.1 approved at the CTC meeting on 7/11/2001. Project is was described as Alameda Corridor East; build grade separations or
Burlington Northern Santa Fe and Union Pacific Railroad Lines, Los Angeles County line to Cotton, with rail to rail separation at Cotton in San Bernardino County.

Project 55.1 comprised of two separate projects:
Project 1 Monte Vista -TCRP01 - 5326(007)
Project 2 Ramona Avenue -TCRP01- 5326 (008) State Funds
PNRSCML 5326(006) Federal Funds. Project is completed and final vouchered on 10/04/2012

Original TCRP application was approved on 7/11/2001 (TA-01-11) for $ 2,250,000 for Phase 1 (Environmental) and Phase 3 (R/W). On October 3, 2002 (TA-01-13) an application for $1,750,000 (Phase 2,
$2,540,000 (Phase 3, R/W), and $12,260,000 (Phase 4, CON). The total initial TCRP allocation was $18,800,000.

From 2004 to 2010 funds were shifted between phases (Env, PS&E, RW, and CON) during various CTC meetings. The TCRP funds was eventually reduced to $12,036,000. Monte Vista TCRP01-5326 (Ot
received approximately $9,686,000 in Env, PS&E, and RW. Ramona Avenue TCRP01-5326 (008) received $2,350,000 in Construction. See approximate breakdown of phases below.

CTC Phase 1 Phase 2 Phase 3 Phase 4
Allocation Env PS&E R/W CON
7/11-12/2001 $250,000 $ 2,000,000

10/3/2002 (TA-02-13) $1,750,000 $ 2,540,000 $12,260,000
8/4/2004 ($ 600,000) $ 600,000

8/4/2004 (TAA-04-07) -$ 47,000 $ 47,000

(Fact Sheet)

7/20/2006 (TAA-06-43) $ 2,448,000 ($ 2,448,000)
7/19-20/2006 ( $ 4,448,000) (% 6,764,000)
7/25- 26/2007 $ 3,048,000
10/29-30/2008 $ 698,000 (3 698,000)
5/19-20/2010 ($ 125,000) $ 125,000

TOTAL $203,000 $1,025,000 $ 8,458,000 $ 2,350,000

TOTAL ALL Phases =$12,036,000 ($203,000 + 1,025,000 + 8,458,000+ 2,350,000)

Comments

Allocation 7/2001
Delegated allocation per Fact Sheet Comment 10/2008

Redistribution

Re-distribution
Allocation/ De-program

Allocation
Redistribution

Re-distribution



FEDERAL REMARKS

AUTHORIZATION
AUTHORIZATION TO PROCEED WITH REQUEST: PRE

FOR: PRELIMINARY ENGR.

DOCUMENT TYPE: AAGR

SIGNATURE HISTORY FOR PROJECT NUMBER 5326(016) AS OF 05/18/2015
FHWA FMIS 4.0 SIGNATURE HISTORY

MOD # SIGNED BY SIGNED ON

0 JERILYNN FOGLE 05/11/2015
JACOB R. WACLAW 05/12/2015
MARY CUNNINGHAM 05/15/2015

FHWA FMIS 3.0 SIGNATURE HISTORY

CALTRANS SIGNATURE HISTORY
DOCUMENT TYPE SIGNED BY SIGNED ON

AUTH/AGREE LOUIE, PATRICK 05/05/2015

PREPARED IN FADS BY: GREEN, CAROL
REVIEWED IN FADS BY: LOUIE, PATRICK
SUBMITTED IN FADS BY: LOUIE, PATRICK
PROCESSED IN FADS BY: FOGLE, JERILYNN
APPROVED IN FMIS BY: MARY CUNNINGHAM

ON
ON
ON
ON
ON

05/01/2015
05/05/2015
05/05/2015
05/06/2015
05/15/2015

651-8909
653-7349

FOR CALTRANS
FOR FHWA



